

BRUNSWICK COUNTY  
CHANGE ORDER NO.

PROJECT:  
ORIG. TIME OF COMP.  
720 days  
ORIG. DATE OF COMP.  
Oct. 28, 2021

Northeast Brunswick WWTP Expansion  
CAUSE CODE:

FOR BC USE ONLY

- ☐ OR Owner Request  
☐ CR Contractor Request  
☐ DR Designer Request  
  
☐ CC Concealed Condition  
  
☐ DE Design Error  
☐ DO Design Omission  
☐ SC Schedule Change  
☐ OT Other

Under the terms of the Contract and without invalidating the original provisions thereof, the following change(s) in work is(are) authorized for the change in Contract amount herein set forth: (Description of change order with detailed breakdown attached)

See attached letter from McKim and Creed dated May 19, 2021 which includes a description of each change.

The Time of Completion including previous orders is 720 calendar days and shall be (increased) (decreased) (unchanged) by 71 calendar days by this change order for a revised Contract date of completion of January 7, 2022. (Detailed analysis supporting the requirements for a change in duration is attached) See TA Loving letter dated May 19, 2021.



**CONTRACT COST SUMMARY**

1. Original Contract Amount					TOTALS
2. Amount of Previous Orders	ADD	\$0	Deduct	\$0	\$41,653,213.31
3. Amount of This Order:	ADD	\$70,967.74	Deduct	\$0	
4. Total additions lines 2 & 3			Minus Total Deducts:	\$0	\$70,967.74

(Line 4 shall show the net amount to be added or [deducted] from the **original** Contract amount.)

5. Revised Contract Total Amount \$41,724,181.05

I certify that my Bonding Company will be notified forthwith that my Contract has been changed by the amount of this change order, and that a copy of the approved change order will be mailed upon receipt by me to my surety.

TA Loving Company	By: <u></u>	<u>6-9-21</u>
(Contractor)		(Date)
McKim and Creed Inc.	By: <u></u>	<u>5/18/2021</u>
(Designer)		(Date)
_____	By: _____	_____
(Owner)		(Date)
_____	By: _____	_____
(County Commissioners)	Frank Williams, Chairman	(Date)

This instrument has been preaudited in the manner required by the Local Government Budget and Fiscal Control Act.

Approved as to Form

\_\_\_\_\_  
Brunswick County Finance Officer

\_\_\_\_\_  
Brunswick County Attorney

DISTRIBUTION: 1 original to Owner 1 original to Contractor

# DESIGNER'S REQUEST FOR AUTHORIZATION TO CHANGE

DATE: May 19, 2021

REQUEST NO.: Change Order No. 1

PROJECT NAME: Northeast Brunswick  
Regional WRF 2.5 MGD  
Facility Expansion

OWNER: Brunswick County Public Utilities

CONTRACTOR: TA Loving Company

DESIGNER: McKim and Creed Inc.

CONTRACT FOR: Existing NE WWTP Plant  
Expansion

## REASON FOR CHANGE:

See McKim and Creed letter to BCPU dated May 19, 2021.

## SUMMARY REVIEW OF CONTRACTOR'S ESTIMATE FOR TIME AND COST: (Attach Contractor's detailed cost breakdown of labor and materials)

See McKim and Creed letter to BCPU dated May 19, 2021.


## DESIGNER SUMMARY:

1. Schedule items affected by this change: See McKim and Creed letter to BCPU dated May 19, 2021.
2. Can Contractor mitigate the change without requiring a Contract time extension? No
3. Will the change require a Contract time extension for other Contractors? No Which?
4. Are additional costs indicated by reason of the time extension If so they must be included in 5 & 6 Below.

	CONTRACTOR'S ESTIMATE	DESIGNER'S ESTIMATE
5. Estimated cost of change:	NA	NA
6. Estimated time extension field cost (if any):	NA	NA

## DESIGNER RECOMMENDATION AND CERTIFICATION:

I certify that I have reviewed all aspects of this change order and have determined that it is in the best interest of the Owner to have the work accomplished. I have also determined that the cost and time allotment are fair and equitable, and I recommend acceptance by the Owner.

Approved by:  Date: May 19, 2021

Title: Senior Construction Administrator