

May 26, 2022 (Revised 06-20-2022)

Brunswick County, North Carolina (BCPU) Benjamin Heck Instrumentation and Electrical Superintendent

Re: Brunswick County

190' SST Quote

Mr. Heck,

Scope of Work:

Advanced Wireless Solutions, Inc. (AWS) is pleased to provide the following services:

Provide 190' SST, Rohn

Provide, two antenna and three microwave mounts

Tower filing with FAA (Allow 60 Days Minimum for Review)

Building Permit Application (additional documents not included)

Soil Testing and Engineering

Tower Foundation Installation (Based on Normal Soils)

Tower Erection

Tower Grounding

Antenna Installation and Coax materials (Combination of five antennas)

Decommission antennas from existing monopole

Pricing:

AWS is pleased to quote One Hundred fifty Two Thousand Two Hundred Eighty One Dollars (\$152,281.00) to complete the scope of work referenced above.

(VIA EMAIL)

Provide 190' SST, Rohn Quote # Q22-10526-2	\$49,922.00
Provide, two antenna and three microwave mounts	\$2,833.00
Tower filing with FAA	\$1,523.00
Building Permit Application	\$1,056.00
Soil Testing and Engineering	\$4,500.00
Tower Foundation Installation (Based on Normal Soils)	\$43,488.00
Tower Erection	\$24,494.00
Tower Grounding	\$5,486.00
Antenna Installation and Coax materials	\$15,011.00

1

225 Airport Road - P.O. Box 8593 - Gray, TN 37615-8593

Phone: 423.467.5855 - Fax: 423.467.3533 - info@awsinc.biz

Decommission Antennas from existing pole

\$3,968.00

Total <u>\$152,281.00</u>

Note:

When providing the tower AWS's price includes the tower, all PE stamped drawings, anchor bolts and templates, freight, taxes, and unloading to the tower site in North Carolina.

50% tower deposit invoiced at time of tower order

Schedule:

- Tower Delivery, approximately 10-12 weeks after receipt of Purchase Order
- Soils Testing, Scheduled upon receipt of Purchase Order
- Anchor Bolt and Template Shipment, 3-4 weeks after receipt of Purchase Order
- FAA Filing Submitted upon receipt of Purchase Order
- Foundation Installation, duration Four to Nine Days
- Tower Grounding, One to Two Days
- Tower Erection, Four Days
- Clean up and Demobilize One Day

All schedule times are subject to adjustments depending on the supply chain.

Options:

Provide 100' of 1' x 10' ice bridge between tower and building

\$30,543.00

AWS is qualified to install antenna and lines as a part of our services if services are requested, we can provide a quote for that scope of work.

AWS quote is valid through June 13, 2022.

Payment Terms: Net 15 Days

I would like to thank you for the opportunity, and we look forward to working with you and Rohn on this project.

Should you have any additions or questions, please feel free to contact me at 423-612-8999.

Sincerely,

Chíp Montgomery

Chip Montgomery Estimating

225 Old Gray Station Road - P.O. Box 8593 - Gray, TN 37615-8593

Phone: 423.467.5855 - Fax: 423.467.3533 - info@awsinc.biz