
1 

EIGHTH AMENDMENT TO GOODS AND SERVICES AGREEMENT 

This Eighth Amendment to Goods and Services Agreement (the “Eighth Amendment”) is 
made and entered into the 3rd day of October, 2022, by and between Brunswick County 
(hereinafter referred to as “County”) and North Carolina Sound of Goldsboro, LLC (hereinafter 
referred to as “Contractor”). 

WITNESSETH: 

WHEREAS, County and Contractor entered into a Goods and Services Agreement (the 
“Agreement”) effective August 18, 2020, for the Project, as defined in the Agreement; and 

WHEREAS, County and Contractor subsequently entered into an Amendment to Goods 
and Services Agreement (the “First Amendment”) effective March 4, 2021; and  

WHEREAS, County and Contractor subsequently entered into a Second Amendment to 
Goods and Services Agreement (the “Second Amendment”) effective March 15, 2021; and 

WHEREAS, County and Contractor subsequently entered into a Third Amendment to 
Goods and Services Agreement (the “Third Amendment”) effective June 7, 2021; and 

WHEREAS, County and Contractor subsequently entered into a Fourth Amendment to 
Goods and Services Agreement (the “Fourth Amendment”) effective August 15, 2021; and 

WHEREAS, County and Contractor subsequently entered into a Fifth Amendment to 
Goods and Services Agreement (the “Fifth Amendment”) effective October 25, 2021; and 

WHEREAS, County and Contractor subsequently entered into a Sixth Amendment to 
Goods and Services Agreement (the “Sixth Amendment”) effective December 15, 2021; and 

WHEREAS, County and Contractor subsequently entered into a Seventh Amendment to 
Goods and Services Agreement (the “Seventh Amendment”) effective May 20, 2022; and 

WHEREAS, the need for additional video conferencing has been identified to include 
WebEx integration into the existing audio-visual systems in Courtroom 6; and 

WHEREAS, the need for additional security features for certain points of entry and exit 
have been identified to include access controls, card readers, and exit sensors; and 

WHEREAS, the additional video conferencing and security features resulted in additional 
costs and fees other than those set forth in the Agreement and all prior amendments. 

NOW, THEREFORE, in consideration of the mutual covenants and agreements as set forth 
herein, and for other good and valuable consideration, the receipt and sufficiency of which are 
hereby acknowledged, the parties agree as follows: 

1. The Proposal for the addition of WebEx integration into the existing audio-visual
systems in Courtroom 6 as well as the aforementioned additional security features is attached 
hereto as Exhibit “A.” 

DocuSign Envelope ID: 579442A6-CAB5-411A-84ED-1E774A8915BF



2 

2. Except as otherwise amended herein, all other terms of the Agreement and all prior
amendments shall remain in full force and effect. 

3. This Eighth Amendment may be executed in one or more counterparts, each of
which shall be deemed an original and all of which shall be considered one and the same. This 
Eighth Amendment may also be executed electronically.  By signing electronically, the parties 
indicate their intent to comply with the Electronic Commerce in Government Act (N.C.G.S § 66-
58.1 et seq.) and the Uniform Electronic Transactions Act (N.C.G.S § 66-311 et seq.).  Delivery 
of an executed counterpart of this Eighth Amendment by either electronic means or by facsimile 
shall be as effective as a manually executed counterpart. 

IN WITNESS WHEREOF, the parties hereto execute this Eighth Amendment by their duly 
authorized representatives. 

ATTEST: BRUNSWICK COUNTY 

___________________________________ By: _______________________________ 
Clerk to the Board  Chairman, Board of Commissioners 

[SEAL] 

NORTH CAROLINA SOUND OF GOLDSBORO, LLC 

By: ________________________________ 

Printed Name: Chris Jordan 

Title: VP of Operations 

Date: _______________________________ 

“This instrument has been preaudited in the manner required by the Local Government Budget 
and Fiscal Control Act.” 

____________________________________ 
Aaron C. Smith, Director of Fiscal Operations 
Brunswick County, North Carolina 

APPROVED AS TO FORM 

_____________________________________ 
Robert V. Shaver, Jr., County Attorney / 
Bryan W. Batton, Assistant County Attorney 
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North Carolina Sound
5413 US Hwy 117N
Pikeville, NC  27863

Phone: 919-709-4040
Fax: 919-709-4044

Prepared especially for

Brunswick County Government Complex
On Thursday, September 15, 2022

Prepared by  Chris Jordan
cjordan@ncsound.org

Proposal: 21266 
Created: 9/13/2022 
Printed: 9/15/2022 

EXHIBIT "A"
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Proposal: 21266Proposal for Brunswick County Government Complex
9/13/2022   Page: 2

Courtroom 6 WebEx Video Conferencing $4,526.85

RFP 53 Add Door Access to 2100F $2,787.45

RFP 52 Relocate 3 Doors $7,130.55

Door1000a $2,327.30

Door Release Button In Waiting 2134 $862.43

Add Door Access Door 2134B $2,509.85

RFP 56 Add Door Access to 3040A and 3060A $4,618.30

RFP 57 Rev 1 Add Shunt Card Reader to door 2200B $2,061.40

 Data and Door release 3091 $3,389.42

Your Price: $30,213.55
$868.29Sales Tax

SubTotal: $31,081.84

Total: $31,081.84

Prices are firm until 11/12/2022 Terms: 

Quoted by: Chris Jordan, cjordan@ncsound.org Date:  9/13/2022

Courtroom 6 WebEx Video Conferencing

RFP-53
NCS will add access control to door 2100f, this will include new cabling pulled back to panel P200b and terminated 
on spare MR52 board. We will provide new card reader, door position switch, cable, and request to exit sensor. 
Locks and hinges to be provided and installed by others. 

RFP-52
NCS will relocate access control from 1092a to door 1117a, this will include new cabling pulled back to panel 
P100a and terminated on existing MR52 board where 1092a was terminated. We will relocate existing card 
reader, then provide new door position switch, cable, and request to exit sensor. Locks and hinges to be relocated 
and installed by others. 

NCS will relocate access control from 1093a to door 1064a, this will include new cabling pulled back to panel 
P100a and terminated on existing MR52 board where 1093a was terminated. We will relocate existing card 
reader, then provide new door position switch, cable, and request to exit sensor. Locks and hinges to be relocated 
and installed by others. 

NCS will relocate access control from 1042a to door 1007a, this will include new cabling pulled back to panel 
P100b and terminated on existing spare MR52 board. We will relocate existing card reader, then provide new door 
position switch, cable, and request to exit sensor. Locks and hinges to be relocated and installed by others. 

Door 1000a
At the owners request we will utilize existing cabling to this door but will be adding card reader to this door. We 
will relocate the cabling form the LP1502 in panel P100b to the spare MR52 board in this same panel. 

Door release Room 2134
Provide and install new door release button in room 2134. Wiring will pull back to P200a. 

Card Reader on Door 2134B
NCS will add access control to door 2134b, this will include new cabling pulled back to panel P100a and 
terminated on spare MR52 board. We will provide new card reader, door position switch, cable, and request to 
exit sensor. Locks and hinges to be provided and installed by others. 

5413 US Hwy 117N Pikeville, NC  919-709-4040 
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This assumes that no other change orders have been accepted and these ports are still available. If not, additional 
cost will be involved to expand the system capacity

RFP-56
NCS will add access control to doors 3040A and 3060A, this will include new cabling for Door 3040A to be pulled 
back to panel P300a and terminated on spare MR52 board. This will include new cabling for Door 3060A to be 
pulled back to panel P300b and terminated on spare MR52 board. We will provide new card reader, door position 
switch, cable, and request to exit sensor. Locks and hinges to be provided and installed by others. 

RFP-57 Rev1
NCS will provide Card access override on Door 2200B, this will include new cabling for Door 2200B to be pulled 
back to Panel P200B and terminated on spare MR52 board. Card reader will be provided on the hurry assembly 
side of the door and will only operate the shunt feature of the alarm to allow exit without setting off the alarm. 
Door hardware conversion of existing egress device, alarm kit, mortise cylinder, power supply and power transfer 
will be provided and installed by others. 

This assumes that no other change orders have been accepted and these ports are still available. If not, additional 
cost will be involved to expand the system capacity

Furnish and installed cabling and components to support four (4) 2 port data outlets. one outside of office 1014, 
two in cubicle area near stairwell 2010 and one in storage 3091. NCS will install and program one (1) door release 
button for door 3032c. 

Not Included in this Quote:

Owner to provide 120v electrical power
Existing POE Switch to be used
Owner to provide network Support 

.

Date:Accepted by:

Supply Chain Delays and Shortages

With the challenges of long lead times and in some cases lack of stock availability, NCS cannot give any projected installation dates on 
quotes or proposals until they are approved and materials have been ordered. If this is a quote only, Please note that NCS is working 
with our suppliers to ensure we can expedite orders as soon as possible.

Additional material options are listed on the last page of all formal proposals for larger projects.

5413 US Hwy 117N Pikeville, NC  919-709-4040 
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Supply Chain Delays and Shortages

With the challenges of long lead times and in some cases lack of stock availability, NCS cannot give any 
projected installation dates on quoted projects until they are approved and materials have been ordered. 
Once a proposal is approved, NCS has several options for processing the orders and determining a start 

date.

OPTION 1 - NCS places the order for all materials to be shipped to our office as they become available. For 
small to medium projects, NCS will simply store the materials as they arrive until the project is ready to be 
installed. On some select and larger projects, it may be necessary for NCS to submit progressive billing for 

the materials as they arrive at our warehouse. In this scenario we would provide packing slips, proof of 
delivery and proof of insurance for your stored materials. NCS will contact your staff and discuss these 

options prior to ordering any materials. This option allows the best opportunity to obtain all materials as 
soon as possible and get your project scheduled as soon as all materials have been received. 

OPTION 2 - NCS places the order for all materials and request that materials are not to be shipped until the 
vendor can ship as a complete order. This option will be the most difficult to achieve and most likely will 

extend the delay starting the project. It also makes it difficult to have any way of predicting when the 
materials will be shipped.

Please note that NCS is working with our suppliers to ensure we can expedite orders as soon as possible. For 
additional information, please contact our office or the main contact listed on this proposal.

General Information
General installation hours for NCS are 7:00am-5:30pm Monday- Friday. We will schedule all work through the 
owner's designated contact. NCS Employees will maintain a clean work site at all times. NCS Employees will 
notify your staff upon arrival and departure. Complete system training will be provided to your staff with any 

necessary documentation. Free Phone support provided on specific system issues that allow simple troubleshooting 
and help desk type resolutions.

Warranty Information
NCS installations have a 1 Year Parts and Labor Warranty. This warranty covers the installed system against 
defects in material and workmanship for a period of 1 year from the date of acceptance from the owner. This 

warranty does not include damage related to fire, flood/water damage, lightning damage, power surges, or other acts 
of nature. Also not covered is deliberate or accidental physical abuse of the equipment. NCS offers various annual 

maintenance agreements on select systems. Inquire at sales@ncsound.org or visit us at www.ncsound.org

Service Information
NCS provides full service on all of the systems we install as well as equipment provided and installed by others. 
Normal service times are 7:00am-5:30pm Monday - Friday. Standard service rates will apply, including one way 
travel to your facility. Request for service can be made by submitting a form on our website www.ncsound.org, 
sending an email to service@ncsound.org,or calling our office at 919-709-4040. In an emergency please contact 

919-222-5373.

Approved Proposals
Approved Proposals may be emailed to sales@ncsound.org or faxed to 919-709-4044.
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Proprietary Information/Non Disclosure
This proposal, and any proposed designs, plans and specifications which have been or may have been provided by 

NCS that are related to the project related to this quotation (a) are proprietary to NCS, (b) may not be used or copied 
for any purpose than your evaluation of this quotation and any work performed by NCS following your acceptance 

of this quotation. 
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